

REVISED Cross-site Evaluation Data Collection Timeline
Cohort 1 GLS Campus Grantees

January 1, 2007 – December 31, 2007	
January 2007	<ul style="list-style-type: none"> ▶ Review incentive plans submitted in December 2006 ▶ Finalize SPEAKS-Student sampling plans and submit to liaison ▶ Training Activity Report data submittal continues
February 2007	<ul style="list-style-type: none"> ▶ Submit SPEAKS-Student samples to liaison by February 15, 2007 ▶ Finalize SPEAKS-Faculty/Staff sampling plans (if necessary) ▶ Training Activity Report data submittal continues
March 2007	<ul style="list-style-type: none"> ▶ SPEAKS-Student administration begins ▶ Submit SPEAKS-Faculty/Staff samples to liaison by March 15, 2007 ▶ Existing Database Inventory (EDI) administration begins (once OMB approval is received) ▶ March 31: Last day to submit Training Activity Report data for Quarter 2
April 2007	<ul style="list-style-type: none"> ▶ Product and Services Inventory (PSI) baseline administration begins (15 days) ▶ Grantee Summary Report made available ▶ Training Activity Report data submittal continues ▶ SPEAKS-Faculty/Staff administration begins
May 2007	<ul style="list-style-type: none"> ▶ Training Activity Report data submittal continues ▶ Request for secondary data as part of the MIS data extraction and submission process begins
June 2007	<ul style="list-style-type: none"> ▶ June 30: Last day to submit Training Activity Report data for Quarter 3
July 2007	<ul style="list-style-type: none"> ▶ PSI follow-up administration begins (2nd administration) (15 days) ▶ Grantee Summary Report made available ▶ Training Activity Report data submittal continues
August 2007	<ul style="list-style-type: none"> ▶ Secondary data submitted to technical assistance liaison ▶ Campus Infrastructure Interview samples submitted to technical assistance liaison ▶ Training Activity Report data submittal continues
September 2007	<ul style="list-style-type: none"> ▶ Campus Infrastructure Interviews begin ▶ September 30: Last day to submit Training Activity Report data for Quarter 4
October 2007	<ul style="list-style-type: none"> ▶ Campus Infrastructure Interviews continue ▶ PSI follow-up administration begins (3rd administration) (15 days) ▶ Grantee Summary Report and Campus Activity Report made available ▶ Training Activity Report data submittal continues
November 2007	<ul style="list-style-type: none"> ▶ Training Activity Report data submittal continues
December 2007	<ul style="list-style-type: none"> ▶ EDI administration begins (2nd administration) (30 days) ▶ December 31: Last day to submit Training Activity Report data for Quarter 1 ▶ Finalize incentive plan for SPEAKS-Student (2nd administration)

**REVISED Cross-site Evaluation Data Collection Timeline
Cohort 1 GLS Campus Grantees**

January 1, 2008 – September 30, 2008	
January 2008	<ul style="list-style-type: none"> ▶ PSI follow-up administration begins (4th administration) (15 days) ▶ Grantee Summary Report made available ▶ Training Activity Report data submittal continues
February 2008	<ul style="list-style-type: none"> ▶ Finalize SPEAKS-Student Respondent Lists (2nd administration) ▶ Finalize SPEAKS-Faculty/Staff Respondent Lists (2nd administration) ▶ Training Activity Report data submittal continues
March 2008	<ul style="list-style-type: none"> ▶ SPEAKS-Student administration begins (2nd administration) ▶ SPEAKS-Faculty/Staff administration begins (2nd administration) ▶ March 31: Last day to submit Training Activity Report data for Quarter 2
April 2008	<ul style="list-style-type: none"> ▶ PSI follow-up administration begins (5th administration) (15 days) ▶ Grantee Summary Report made available ▶ Training Activity Report data submittal continues
May 2008	<ul style="list-style-type: none"> ▶ Training Activity Report data submittal continues ▶ Request for secondary data as part of the MIS data extraction and submission process begins
June 2008	<ul style="list-style-type: none"> ▶ June 30: Last day to submit Training Activity Report data for Quarter 3
July 2008	<ul style="list-style-type: none"> ▶ PSI follow-up administration begins (2nd administration) (15 days) ▶ Grantee Summary Report made available ▶ Training Activity Report data submittal continues
August 2008	<ul style="list-style-type: none"> ▶ Training Activity Report data submittal continues ▶ Secondary data submitted to technical assistance liaison
September 2008	<ul style="list-style-type: none"> ▶ PSI follow-up administration begins (final administration) (15 days) ▶ Grantee Summary Report and Campus Activity Report made available