

REVISED Cross-site Evaluation Data Collection Timeline  
Cohort 2 GLS Campus Grantees

January 2007	▶ Grantee Meeting ▶ Cross-site Evaluation Implementation and Procedures Manual Distributed
February 2007	▶ Webinar Series Begins
March 2007	▶ Webinar Series Continues ▶ Training Activity Reporting begins
April 2007	▶ PSI baseline administration begins (15 days) ▶ Training Activity Reporting continues ▶ Submit SPEAKS-Student and SPEAKS-Faculty/Staff sampling plan ▶ Submit SPEAKS-Student incentive plan ▶ <b>Recommended:</b> Submit IRB package to Campus IRB ▶ Grantee Summary Report made available
May 2007	▶ Forward IRB approval letter to technical assistance liaison (TAL) ▶ Training Activity Reporting continues ▶ Identify source of MIS Data Extraction and Submission data
June 2007	▶ June 30: Last day to submit Quarter 3 Training Activity Reports
July 2007	▶ PSI follow-up administration begins (2 <sup>nd</sup> administration) (15 days) ▶ Training Activity Reporting continues ▶ Grantee Summary Report made available
August 2007	▶ Submit MIS Data Extraction and Submission data
September 2007	▶ Submit SPEAKS-Student and SPEAKS-Faculty/Staff samples to TAL (1 <sup>st</sup> administration) ▶ September 30: Last day to submit Quarter 4 Training Activity Reports
October 2007	▶ PSI follow-up administration begins (3 <sup>rd</sup> administration) (15 days) ▶ SPEAKS-Student and SPEAKS-Faculty/Staff administration begins ▶ Training Activity Reporting continues ▶ Grantee Summary Report made available ▶ Campus Activity Reports made available (to support SAMHSA Annual Report)
November 2007	▶ Training Activity Reporting continues
December 2007	▶ EDI administration begins (1 <sup>st</sup> administration) (30 days) ▶ December 31: Last day to submit Quarter 1 Training Activity Reports
January 2008	▶ PSI follow-up administration begins (4 <sup>th</sup> administration) (15 days) ▶ Submit SPEAKS-Student and SPEAKS-Faculty/Staff sample (2 <sup>nd</sup> administration) ▶ Training Activity Reporting continues ▶ Grantee Summary Report made available
February 2008	▶ SPEAKS-Student and SPEAKS-Faculty/Staff administration begins (2 <sup>nd</sup> administration) ▶ Training Activity Reporting continues
March 2008	▶ March 31: Last day to submit Quarter 2 Training Activity Reports
April 2008	▶ PSI follow-up administration begins (5 <sup>th</sup> administration) (15 days) ▶ Training Activity Reporting continues ▶ Grantee Summary Report made available
May 2008	▶ MIS Data Extraction and Submission data requests begin (2 <sup>nd</sup> administration) ▶ Training Activity Reporting continues
June 2008	▶ June 30: Last day to submit Quarter 3 Training Activity Reports
July 2008	▶ PSI follow-up administration begins (6 <sup>th</sup> administration) (15 days) ▶ Training Activity Reporting continues

**REVISED Cross-site Evaluation Data Collection Timeline  
Cohort 2 GLS Campus Grantees**

	▶ Grantee Summary Report made available
<b>August 2008</b>	▶ Submit MIS Data Extraction and Submission data (2 <sup>nd</sup> administration) ▶ Submit Campus Infrastructure Interview samples ▶ Training Activity Reporting continues
<b>September 2008</b>	▶ Campus Infrastructure Interviews begin ▶ September 30: Last day to submit Quarter 4 Training Activity Reports
<b>October 2008</b>	▶ PSI follow-up administration (7 <sup>th</sup> administration) (15 days) ▶ Training Activity Reporting continues ▶ Campus Infrastructure Interviews continue ▶ Grantee Summary Report made available ▶ Campus Activity Reports made available (to support SAMHSA Annual Report)
<b>November 2008</b>	▶ Training Activity Reporting continues
<b>December 2008</b>	▶ EDI administration begins (2 <sup>nd</sup> administration) (30 days) ▶ December 31: Last day to submit Quarter 1 Training Activity Reports
<b>January 2009</b>	▶ PSI follow-up administration (8 <sup>th</sup> administration) (15 days) ▶ Submit SPEAKS-Student and SPEAKS-Faculty/Staff sample (3 <sup>rd</sup> administration) ▶ Training Activity Reporting continues ▶ Grantee Summary Report made available
<b>February 2009</b>	▶ SPEAKS-Student and SPEAKS-Faculty/Staff administration begins (3 <sup>rd</sup> administration) ▶ Training Activity Reporting continues
<b>March 2009</b>	▶ March 31: Last day to submit Quarter 2 Training Activity Reports
<b>April 2009</b>	▶ PSI follow-up administration begins (9 <sup>th</sup> administration) (15 days) ▶ Training Activity Reporting continues ▶ Grantee Summary Report made available
<b>May 2009</b>	▶ MIS Data Extraction and Submission data requests begin (3 <sup>rd</sup> administration) ▶ Training Activity Reporting continues
<b>June 2009</b>	▶ June 30: Last day to submit Quarter 3 Training Activity Reports
<b>July 2009</b>	▶ PSI follow-up administration begins (10 <sup>th</sup> administration) (15 days) ▶ Training Activity Reporting continues ▶ Grantee Summary Report made available
<b>August 2009</b>	▶ Submit MIS Data Extraction and Submission data (3 <sup>rd</sup> administration) ▶ Training Activity Reporting continues
<b>September 2009</b>	▶ PSI follow-up administration begins (final administration) (15 days) ▶ September 15: Last day to submit Quarter 4 Training Activity Reports ▶ Final Grantee Summary Report made available ▶ Final Campus Activity Reports made available (to support SAMHSA Annual Report)